

ICT ADVANCED PROJECT AGREEMENT

This Agreement for CP5046 - CP5047 ICT Advanced Project (the "Agreement") is signed between:

Shivali Pradhan, Jinal Patel and Gurmanpreet Singh Sidhu (the "Developers")
James Cook University Brisbane, 349 Queen Street
Brisbane, Queensland

AND

trendyCollection represented by **Simran Dhiman**
Client Address

The Agreement governs the rules between the Client and the Developers regarding the project to be developed as academic subject at James Cook University Brisbane.

1. PROJECT DESCRIPTION AND GOALS

This project is about designing an E-commerce website and a mobile app, it is based on the idea of business through Whats app and Instagram platforms. These business do not have any organized platform for their customers. For example, there is an whats app group in which the admin sends images of all the products and then the user asks the price and sometime they send direct message to admin on personal chats, in most of the groups the admin have more than 20 customers sometime even more. So we provide our clients with an app in which we integrate a system where all his customers can access the product information and can place order and also the customer can see other business and can send request to join these groups.

Goals:

- Increase sales
- Organised business platform both for our client and its customer.
- Improve interaction with existing and potential customers
- User-friendly site

2. DELIVERABLES

- Website showcasing the pictures of all products.
- Order products.
- Access all information and shop through app and also have a business website.
- Provide admin to the client to change products and information on app and website.

3. APPROACH TO DEVELOPMENT

a) This project has the timeframe between the 30th of March 2019 and 24th of May 2019 to be completed and is subject to the trimester structure corresponding to Study Periods 21 2019 from James Cook University Brisbane.

b) The approach taken for project implementation is dictated by the corresponding Subject Outline and is based on Agile methodologies: The First Iteration will be dedicated to gathering requirements and project planning; the Second Iteration will be dedicated to implementing the highest priority requirements leading to Alpha Release. Similarly, the Third Iteration will lead to Beta release and The Fourth Iteration to the Final release.

c) Between releases, the Developers will seek the Client's feedback on the implemented requirements and will revisit the requirements to be developed. It is envisaged that the Client will give timely feedback on the Developers' work and will allow the necessary time for meetings and discussions. The Developers and the Client will negotiate on the requirements to be developed considering the time constraint.

d) For educational purposes, the Developers might be asked to implement a series of requirements that the Client does not need. In this case, the Developers will remove these features from the project version delivered to the Client.

e) Project release data and content (for example website content such as About us, FAQ, Policy, Disclaimer etc.) is to be provided by the Client and it is not part of the development process. The Developers can contribute with data and content for testing purposes.

f) The developing environment is to be configured by the Developers using resources provided by James Cook University Brisbane. If the implementation requires the use of software which is not freely available, the Client should provide access to it.

g) The Developers are responsible of code backup for the whole duration of the project. After the project's termination, operations such as backup, updates or content changes are the responsibility of the Client.

h) For marking purposes only, the Developers will submit copies of the Project Source Code after each release.

4. TIMELINE AND PROJECT REQUIREMENTS

The following scheme describes the timeline of implementation.

a) Alpha release:

Start Date - 30th March 2019

End Date - 24th May 2019

Requirements to be developed:

SN	User Story	Description	Priority	Status
1	Homepage	Product display	10	completed
2	Measurement Form	Stitching measurement	20	completed
3	Cart	Product added	10	completed
4	Checkout	Form for card and shipping and customer details	10	in progress

5	Database	All Product details and card and customer details being stored.	20	in progress
---	----------	---	----	-------------

b) Beta and Final release:

- Requirements to be developed:

SN	User Story	Description	Priority	Status
1	Admin Page	Customer Login as well as client login to make page dynamic.	10	in progress
2	App Design	Layout for app	10	in progress
3	Database	Database integrated with app.	20	in progress
4	Testing (Database)	All information is received and stored.	30	in progress
5	Testing (server)	Make website and app live on server.	30	in progress
6	Bug Fix	Fix all bugs or error	40	in progress

5. BUDGET

a) The deliverables are offered free of charge by the James Cook University Brisbane to the Client through the work of the Developers. The Client

may request the implementation of requirements that are excluded from the list above, but this is subject to payment as further negotiated.

b) Any third party resources which are not freely available, such as templates, images, SSL certificates, licenses, etc are to be purchased and delivered by the Client.

6. INTELLECTUAL PROPERTY

a) Any idea or deliverable emerged during the implementation of this project becomes Intellectual Property of the Client. This applies to all development iterations.

b) Third party resources used (templates, themes etc.) are subject to the Terms and Conditions of their Owner.

7. PROJECT COMMENCEMENT

This agreement was signed today, **15th of December 2018**, between the two parties, leading to the project's commencement:

Developers,
Shivali Pradhan
Jinal Patel
Gurmanpreet Singh Sidhu
Signature



Client,
trendycollection
Simran Dhiman

Signature

